' RECOVERY ACT PROGRESS AT HANFORD
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HANFORD FUNDS (as of August 31, 2010)

Allocated Spent to Date

$1,634,500,000 $665,661,571
$326,035,000 $140,675,458
$1,960,535,000 $806,337,029

DOE Richland Operations Office
DOE Office of River Protection
Hanford Total

Progress to Date (August 2010)

. Through Target
SR End of Aug Through 9/30/11

Total Facilities Demolished 34 64

* Nuclear Facilities Demolished 1 3

» Radioactive Facilities Demolished 7 18

* Industrial Facilities Demolished 26 43
Facility Square Footage Demolished 84,882 294,323
Waste Sites Remediated 44 65
Cubic Yards Soil Excavated for Disposal Cells 9 and 10 of
the Environmental Restoration Disposal Facility SOLIIEESISD, epellisgeles
Glove Boxes Removed from Plutonium Finishing Plant 62 170
Groundwater Wells Installed 260 265
Cubic meters solid waste retrieved (suspect-transuranic)

521 2,500

from underground storage
Cubic Meters Transuranic (TRU) Waste Repackaged for 353 850
Certification for Shipment to Waste Isolation Pilot Plant
Cubic meters mixed, low-level waste treated 994 1,800
Tank Waste Cleanup Facilities Upgraded 14 22
Tank Waste Facilities or Structures Demolished 31 71

Points of Contact:

Geoff Tyree, DOE Richland Operations Office
(509) 376-4171, Geoff_Tyree@rl.gov @
Erik Olds, DOE Office of River Protection

(509) 372-8656,Theodore_E_Erik_Olds@orp.doe.gov



